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Mr. Robert Krivinskas

Remedial Project Manager

Northern Division, Naval Facilities Engineering Command
10 Industrial Highway, Mail Stop 82

Lester, Pennsylvania 19113

Reference: CLEAN Contract No. N62472-30-D-1298, Contract Task Order No. 0173, Former
Derector Shipyard, Newport, Rhode Island

Subject: Memorandum of Understanding
Work Plan Addendum C: Ecological Risk Assessment at Old Fire Fighting Training Area

Dear Mr. Krivinskas:

At the fifth EAB meeting held at the U.S. EPA Region | office in Boston on October 5, 1995, a phased
approach to completion of Work Plan Addendum C was agreed to by all parties. Part of this phased
effort involves field work, and a schedule extension for CTO 173 as outlined below.

1) A series of 8-10 surface sediment grab samples collected in Coasters Harbor,
for the purposes of evaluation of anoxic conditions. Sediment grab samples
should be collected from a depth of 0-18 cm below the surface of the
sediment. Samples should then be measured on board the sampling vessel! for
oxygen content, pH, and Eh using direct read instruments. Dissolved oxygen
in the water column should be measured simultaneously. Lithologic
descriptions of the sediment can be made as well. Sample positions should
be recorded as GPS coordinates consistent with other studies performed at
NETC.

2) An additional EAB meeting (No. 6) after these samples are collected, at which
time the results can be presented to the group, and an agreement can be
made on final details of Work Plan Addendum C.

3) A tentative schedule to implement the work was proposed based on the
following target dates:

® Collection/analysis of field samples at the end of October, following
completion of work at Derecktor Shipyard.

® EAB Meeting No. 6 (reference item 2, above) held in
mid-November.

®  Final Work Plan Addendum C issued 45 days following concurrence
on minutes from EAB Meeting No. 6.
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If you have any questions, please do not hesitate to contact me.
Very truly yours,
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Stephen S. Parker
Project Manager
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c: B. Wheeler, NETC Newport
J. Trepanowski/M. Turco, B&R Environmental
File 1703-3.2



